COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/13/2005

ESTIMATE SUMMARY 14:17:20
CONTID: C14587 ESTIMATE NO: 0011 PROG SPEC YR:2002
PCN: 14587-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 114.( DAYS TIME ALLOW: 94 WORK DAYS
170, Fall River to Hidden Vall PERCENT TIME: 121.28 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0703-286
I70, Fall River to Hidden Vall
NAME OF ROAD: 70A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 11/28/2005 DATE TIME STARTED 06/01/2004
14802 W. 44TH AVE. DATE LET 01/29/2004 DATE WORK BEGAN
DATE AWARDED 02/09/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/15/2004 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,897,074.27 PARTICIPATING $ 2,781,145.71 S 46,755.71
AWARD PROJECT AMT: $ 2,797,791.89 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.00% TOTAL EARNINGS 2,781,145.71 46,755.71
FUNDS AVAILABLE: $ 115,928.56 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,781,145.71 46,755.71
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,984.63 -219.50
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,754,161.08 46,536.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,754,161.08 46,536.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46,536.21
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CONTID: C14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0065 210-01050 *RESET CHAIN LINK FENCE 4,325.000 4,325.000
LF 0.000 0.00
5.75000 4,325.000 24,868.75
0070 210-01130 *RESET GUARDRAIL TYPE 3 7,513.000 7,513.000
LF 0.000 0.00
9.70000 7,513.000 72,876.10
0075 210-01140 *RESET GUARDRAIL TYPE 4 0.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0080 210-04010 ADJUST MANHOLE 4.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0085 210-04020 *MODIFY INLET 16.000 16.000
EACH 0.000 0.00
520.00000 16.000 8,320.00
0090 210-04200 *ADJUST GUARDRAIL 39,134.000 39,134.000
LF 0.000 0.00
5.35000 39,134.000 209,366.90
0095 304-09014 AGGREGATE BASE COURSE (SPECIAL) 528.720 528.720
TON 0.000 0.00
18.50000 528.720 9,781.32
0100 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 982.920 972.920
TON 10.000 900.00
90.00000 982.920 88,462.80
0105 403-09110 STONE MASTIC ASPHALT 29,242.400 29,242.400
TON 0.000 0.00
44.55000 29,242.400 1,302,748.92
0110 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 5,300.000 4,863.920
TON 242.260 8,842.49
36.50000 5,106.180 186,375.57



CONTID: C14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,522.000 11,522.000
GAL 0.000 0.00
1.20000 11,522.000 13,826.40
0120 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 17.490 17.490
TON 0.000 0.00
98.00000 17.490 1,714.02
0125 601-04000 *CONCRETE CLASS E 16.000 16.000
cy 0.000 0.00
415.00000 16.000 6,640.00
0130 603-10180 *18 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0135 603-10240 *24 INCH CORRUGATED STEEL PIPE 57.000 57.000
LF 0.000 0.00
47.00000 57.000 2,679.00
0140 603-82004 *4 INCH DUCTILE IRON PIPE 12.000 12.000
LF 0.000 0.00
75.00000 12.000 900.00
0145 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0150 604-00350 *INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,330.00000 1.000 3,330.00
0155 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 260.000 260.000
LF 0.000 0.00
21.90000 260.000 5,694.00
0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 188.000 188.000
LF 0.000 0.00
12.50000 188.000 2,350.00
0165 606-00900 *GUARDRAIL (SPECIAL) 18.000 18.000
LF 0.000 0.00

65.00000 18.000 1,170.00



CONTID: C14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
520.00000 1.000 520.00
0175 606-01370 *TRANSITION TYPE 3G 17.000 17.000
EACH 0.000 0.00
780.00000 17.000 13,260.00
0180 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
575.00000 5.000 2,875.00
0185 606-01390 *END ANCHORAGE TYPE 3K 4.000 4.000
EACH 0.000 0.00
680.00000 4.000 2,720.00
0190 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 27.000 27.000
EACH 0.000 0.00
2,165.00000 27.000 58,455.00
0195 606-02003 *END ANCHORAGE (NONFLARED) 6.000 6.000
EACH 0.000 0.00
1,520.00000 6.000 9,120.00
0200 609-60011 CURB TYPE 6 (SECTION M) 490.000 490.000
LF 0.000 0.00
5.35000 490.000 2,621.50
0205 612-00001 *DELINEATOR (TYPE I) 285.000 285.000
EACH 0.000 0.00
16.70000 285.000 4,759.50
0210 612-00002 *DELINEATOR (TYPE IT) 64.000 64.000
EACH 0.000 0.00
18.80000 64.000 1,203.20
0215 612-00003 *DELINEATOR (TYPE III) 30.000 30.000
EACH 0.000 0.00
19.80000 30.000 594.00
0220 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 84.000 84.000
EACH 0.000 0.00

26.00000 84.000 2,184.00



CONTID: C14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 15.000 15.000
EACH 0.000 0.00
27.00000 15.000 405.00
0230 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 11.000 11.000
EACH 0.000 0.00
29.00000 11.000 319.00
0235 613-00200 *2 INCH ELECTRICAL CONDUIT 348.000 348.000
LF 0.000 0.00
7.80000 348.000 2,714.40
0240 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0245 614-00011 *SIGN PANEL (CLASS I) 0.000 0.000
SF 0.000 0.00
13.55000 0.000 0.00
0250 614-01502 *STEEL SIGN POST (2 INCH ROUND) 0.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0255 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 24.000 24.000
LF 0.000 0.00
25.00000 24.000 600.00
0260 614-10128 *BLANKOUT SIGN (FIBER OPTIC) 2.000 2.000
EACH 0.000 0.00
9,075.00000 2.000 18,150.00
0265 614-80385 *RUMBLE STRIP 17,373.000 17,373.000
LF 0.000 0.00
0.35000 17,373.000 6,080.55
0270 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 1.000
EACH 0.000 0.00
4,460.00000 1.000 4,460.00
0275 615-00050 EMBANKMENT PROTECTOR TYPE 5 49.000 49.000
EACH 0.000 0.00

100.00000 49.000 4,900.00



CONTID: €14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 625-00000 *CONSTRUCTION SURVEYING 0.200 0.200
LS 0.000 0.00
10,500.00000 0.200 2,100.00
0285 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
0290 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
600.00000 1.000 600.00
0295 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 4,698.000 4,698.000
SF 0.000 0.00
8.34000 4,698.000 39,181.32
0300 627-00005 *EPOXY PAVEMENT MARKING 532.000 532.000
GAL 0.000 0.00
50.00000 532.000 26,600.00
0305 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 548.380 548.380
GAL 0.000 0.00
23.45000 548.380 12,859.51
0310 630-00000 *FLAGGING 3,800.000 3,000.500
HOUR 0.000 0.00
19.80000 3,000.500 59,409.90
0315 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 42.000
DAY 0.000 0.00
78.00000 42.000 3,276.00
0320 630-00012 *TRAFFIC CONTROL MANAGEMENT 133.000 133.000
DAY 0.000 0.00
285.00000 133.000 37,905.00
0325 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 54.900
EACH 0.000 0.00
52.00000 54.900 2,854.80
0330 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 19.800
EACH 0.000 0.00
52.00000 19.800 1,029.60



CONTID: C14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800
SF 0.000 0.00
10.50000 28.800 302.40
0340 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
780.00000 2.700 2,106.00
0345 630-80359 *PORTABLE MESSAGE SIGN PANEL 217.000 217.000
DAY 0.000 0.00
105.00000 217.000 22,785.00
0350 630-80360 *DRUM CHANNELIZING DEVICE 10.000 9.000
EACH 0.000 0.00
52.00000 9.000 468.00
0355 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 0.000 0.00
5.25000 450.000 2,362.50
0360 700-70010 F/A MINOR CONTRACT REVISIONS 21,396.330 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70025 F/A QUALITY INCENTIVE PAYMENT 15,283.100 15,283.100
FA 0.000 0.00
1.00000 15,283.100 15,283.10
0385 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70080 F/A FURNISH & INSTALL HEAT TAPE 3,561.880 0.000
FA 3,561.880 3,561.88
1.00000 3,561.880 3,561.88
0400 700-70081 F/A PROVIDE ELECTRIC POWER SOURCE (EXEL) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 606-01395 TRANSITION TY 3L TRANSITION TY 3L 28.000 28.000
EACH 0.000 0.00
500.00000 28.000 14,000.00
0645 900-00010 ADDED ITEM (HOUR)/ 2.500 2.500
HOUR 0.000 0.00
255.85000 2.500 639.63
0650 203-01500 BLADING BLADING 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0655 900-00006  ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR REM 1.000 1.000
OF ASPHALT MAT (1 INCH)
DOL 0.000 0.00
1,950.00000 1.000 1,950.00
0660 202-00246 REM ASPHALT MAT (PLANING) (SPECIAL) REMOVAL OF ASPHALT 35,628.000 35,628.000
MAT (SPECIAL) (PLANING 1 INCH)
SY 0.000 0.00
0.72000 35,628.000 25,652.16
0665 900-00014 ADDED ITEM (LUMP SUM)/ 5 INCH CORE HOLES 1.000 1.000
LS 0.000 0.00
385.00000 1.000 385.00
0670 900-00006  ADDED ITEM (DOLLAR)/ F/A CLEAN INLETS 1,552.760 1,552.760
DOL 0.000 0.00
1.00000 1,552.760 1,552.76
0675 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -2,250.000 -2,250.000
LIMITATION
DOL 0.000 0.00
1.00000 -2,250.000 -2,250.00
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PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0680 900-00025 ADDED ITEM (WORK DAY)/ CONTRACT TIME EXTENSION 0.000 0.000
WD 0.000 0.00
0.00000 0.000 0.00
0685 403-34721 HBP (GR SX) (75) (PG 58-28) ADDED BY CM #12 636.000 636.000
TON 0.000 0.00
40.00000 636.000 25,440.00
0690 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION ADDED BY 1,500.000 1,500.000
CMO #12
DOL 0.000 0.00
1.00000 1,500.000 1,500.00
0695 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR PAINT 0.000 0.000
TRUCK ADDED BY CMO #12
DOL 0.000 0.00
1.00000 0.000 0.00
0715 900-00006 ADDED ITEM (DOLLAR)/ ROUGH BRIDGE SIGNS 1,375.690 1,375.690
DOL 0.000 0.00
1.00000 1,375.690 1,375.69
0720 403-02000 HOT BITUMINOUS PAVEMENT (SPECIAL) 233.200 233.200
TON 0.000 0.00
59.00000 233.200 13,758.80
CAT 0200 CURRENT AMT $ 2,742,457.19 $ 13,304.37$ 2,643,838.63
CAT NO0300 STRUCTURE E-14-AZ
0405 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,215.000 1,054.000
SY 1,161.000 940.41
0.81000 2,215.000 1,794.15
0410 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cy 0.000 0.00
60.00000 0.000 0.00
0415 210-00400 *RESET BRIDGE EXPANSION DEVICE 0.000 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0420 403-09110 STONE MASTIC ASPHALT 121.300 121.300
TON 0.000 0.00
44.55000 121.300 5,403.92
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PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE E-14-AZ
0425 420-00500 GEOTEXTILE (PAVING) 1,922.000 960.000
sy 962.000 721.50
0.75000 1,922.000 1,441.50
CAT 0300 CURRENT AMT 8,639.57 $ 1,661.918 8,639.57
CAT NO0310 STRUCTURE E-14-AY
0430 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,319.000 906.000
sy 1,413.000 1,144.53
0.81000 2,319.000 1,878.39
0435 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cY 0.000 0.00
60.00000 0.000 0.00
0440 210-00400 *RESET BRIDGE EXPANSION DEVICE 0.000 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0445 403-09110 STONE MASTIC ASPHALT 105.000 105.000
TON 0.000 0.00
44.55000 105.000 4,677.75
0450 420-00500 GEOTEXTILE (PAVING) 1,920.000 1,110.000
sy 810.000 607.50
0.75000 1,920.000 1,440.00
CAT 0310 CURRENT AMT 7,996.14 s 1,752.03% 7,996.14
CAT NO0320 STRUCTURE F-14-H
0455 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,395.000 1,395.000
sy 0.000 0.00
0.81000 1,395.000 1,129.95
0460 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 3.000 3.000
SY 0.000 0.00
365.00000 3.000 1,095.00
0465 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 3.000 0.000
sy 0.000 0.00
415.00000 0.000 0.00
0470 202-00504 *REMOVAL OF EXPANSION DEVICE 185.600 32.000
LF 144.600 723.00
5.00000 176.600 883.00
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PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0320 STRUCTURE F-14-H

0475 202-05100 *SANDBLASTING REINFORCING STEEL 6.000 3.000
sy 0.000 0.00
60.00000 3.000 180.00
0480 403-09110 STONE MASTIC ASPHALT 155.000 155.000
TON 0.000 0.00
44.55000 155.000 6,905.25
0485 420-00500 GEOTEXTILE (PAVING) 1,720.000 1,720.000
sy 0.000 0.00
0.75000 1,720.000 1,290.00
0490 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 3.000 3.000
SY 0.000 0.00
55.00000 3.000 165.00
0495 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 185.600 32.000
LF 144.600 13,881.60
96.00000 176.600 16,953.60
0500 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000
cY 0.000 0.00
525.00000 0.000 0.00
0700 900-00006 ADDED ITEM (DOLLAR)/ 3/8 INCH STEEL PLATES 2,129.200 2,129.200
DOL 0.000 0.00
1.00000 2,129.200 2,129.20
0710 900-00006 ADDED ITEM (DOLLAR)/ EMERGENCY REPAIRS F-14-H 792.020 792.020
DOL 0.000 0.00
1.00000 792.020 792.02
CAT 0320 CURRENT AMT $ 33,857.02 $ 14,604.60 % 31,523.02

CAT NO0330 STRUCTURE F-14-N

0505 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,800.000 1,775.000
SY 0.000 0.00
0.81000 1,775.000 1,437.75
0510 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1.000 1.000
sy 0.000 0.00

365.00000 1.000 365.00
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PCN: 14587-BID ESTIMATE RUN 12/13/2005
PROJECT: IM 0703-286 ESTIMATE NO: 0011 14:17:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0330 STRUCTURE F-14-N

0515 202-05100 *SANDBLASTING REINFORCING STEEL 2.000 1.000
sy 0.000 0.00
60.00000 1.000 60.00
0520 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cY 0.000 0.00
60.00000 0.000 0.00
0525 210-00425 *RESET BRIDGE RAILING 338.000 338.000
LF 0.000 0.00
12.50000 338.000 4,225.00
0530 403-09110 STONE MASTIC ASPHALT 200.000 200.000
TON 0.000 0.00
44.55000 200.000 8,910.00
0535 420-00500 GEOTEXTILE (PAVING) 2,135.000 2,135.000
sy 0.000 0.00
0.75000 2,135.000 1,601.25
0540 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 9.000 9.000
SY 0.000 0.00
55.00000 9.000 495.00
0545 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000
cy 0.000 0.00
525.00000 0.000 0.00
CAT 0330 CURRENT AMT $ 17,174.25 $ 0.00$ 17,094.00

CAT NO0340 STRUCTURE F-14-X

0550 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,045.000 1,044.000
sy 0.000 0.00
0.81000 1,044.000 845.64
0555 202-00504 *REMOVAL OF EXPANSION DEVICE 152.800 0.000
LF 152.800 764.00
5.00000 152.800 764.00
0560 206-00200 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
cy 0.000 0.00

60.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0340 STRUCTURE F-14-X
0565 403-09110 STONE MASTIC ASPHALT 120.000 120.000
TON 0.000 0.00
44.55000 120.000 5,346.00
0570 420-00500 GEOTEXTILE (PAVING) 1,385.000 1,385.000
sY 0.000 0.00
0.75000 1,385.000 1,038.75
0575 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 152.800 0.000
LF 152.800 14,668.80
96.00000 152.800 14,668.80
CAT 0340 CURRENT AMT 22,664.00 $ 15,432.80% 22,663.19
CAT NO0350 STRUCTURE F-15-BV
0580 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,400.000 2,396.000
sy 0.000 0.00
0.81000 2,396.000 1,940.76
0585 403-09110 STONE MASTIC ASPHALT 270.000 270.000
TON 0.000 0.00
44.55000 270.000 12,028.50
0590 420-00500 GEOTEXTILE (PAVING) 2,900.000 2,900.000
sy 0.000 0.00
0.75000 2,900.000 2,175.00
CAT 0350 CURRENT AMT 16,147.50 $ 0.00$ 16,144.26
CAT NO0360 STRUCTURE F-15-BH
0595 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,840.000 1,840.000
sy 0.000 0.00
0.81000 1,840.000 1,490.40
0600 202-00504 *REMOVAL OF EXPANSION DEVICE 161.700 40.000
LF 0.000 0.00
5.00000 40.000 200.00
0605 403-09110 STONE MASTIC ASPHALT 205.000 205.000
TON 0.000 0.00
44.55000 205.000 9,132.75
0610 420-00500 GEOTEXTILE (PAVING) 2,205.000 2,205.000
SY 0.000 0.00
0.75000 2,205.000 1,653.75
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CAT NO0360 STRUCTURE F-15-BH

0615 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 161.700 40.000
LF 0.000 0.00
96.00000 40.000 3,840.00
CAT 0360 CURRENT AMT $ 28,608.60 $ 0.00$ 16,316.90

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0620 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.800
EACH 0.000 0.00
13,000.00000 0.800 10,400.00
0625 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,800.00000 1.000 5,800.00
0630 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
730.00000 1.000 730.00
0705 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
2,363.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 19,530.00 $ 0.00$ 16,930.00

PROJECT TOTAL CURRENT AMT $  2,897,074.27 $  46,755.71$  2,781,145.71



